

CUNY Academic Commons - Support #636

Create Lynda.com-like Table of Contents for Prospective Tutorial Screencasts

2011-03-10 08:53 PM - Matt Gold

Status:	Assigned	Start date:	2011-03-10
Priority name:	Normal	Due date:	
Assignee:	scott voth	% Done:	0%
Category name:	WordPress (misc)	Estimated time:	0.00 hour
Target version:	Not tracked		
Description			
Based on this model			

History

#1 - 2011-04-20 07:03 PM - Boone Gorges

- Target version changed from 1.2 to Not tracked

This is a content-based ticket and so is unrelated to code release timetables. So I'm going to untrack it.

#2 - 2011-04-20 07:32 PM - Matt Gold

Perhaps we should set up a separate set of milestones for content-based tickets? I'd like to avoid having such tickets being totally divorced of our timetables. But I do take your point, Boone. Chris, any thoughts on this?

#3 - 2011-04-23 11:27 PM - Chris Stein

I agree with the idea of having a content related list and a technical/feature one. They may reference each other if necessary but it seems like most of the time they will not be dependent.

#4 - 2016-01-26 10:55 AM - Boone Gorges

- Assignee changed from Chris Stein to scott voth

Assigning to Scott for his thoughts.

#5 - 2016-02-23 03:12 PM - Stephen Real

Scott,
Is it clear to you what the deliverable is here? Is it something you can deliver? How much work is involved?

Let's ignore, for the time being at least, the discussion of where this ticket belongs. For now, it is here until another method is in place to track it.

Thanks,
Steve